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OFFUTT PROJECT NO:   SGBP 97-0107                   JUNE 2008 
TITLE:  REPAIR ELECTRICAL J-WING STRATCOM  
 

SECTION 1A 
 

GENERAL CONDITIONS 
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1.  PRINCIPAL FEATURES.  The work covered by these specifications and accompanying 
drawings consists of furnishing all plans, labor, materials, tools, and equipment necessary in 
performing all operations in connection with this contract. 
 
2.  SCOPE.  In general, the principal features of the work are outlined but not limited to this 
paragraph. Unless otherwise indicated, it is not the intent of this listing to include technical data 
for materials or the installation of these materials.  
 
3.  OCCUPANCY.  During construction, the Government may occupy the existing facilities.  
The contractor shall not restrict pedestrian or vehicular traffic to these facilities and shall 
coordinate construction with the Government Construction Representative to minimize conflicts 
and to facilitate usage.  The contractor shall perform the work so as not to interfere with ongoing 
operations. 
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4.  TEMPORARY SERVICES.  The contractor shall provide and maintain any temporary 
services, including but not limited to water, power, lighting, access provisions, fire 
extinguishers, weather or security enclosures, and temporary dust partitions.  Remove temporary 
services when the use of services is no longer needed. 
 
5.  CONSTRUCTION TRAILER USE/IDENTIFICATION.  The location of any 
trailer/temporary building, etc. used during a contract period shall be approved by the Chief of 
Construction Management [(402) 294-5084] prior to installation or delivery to the base (allow  
7-10 days for this approval to be processed).  For security, safety, and/or emergency notification  
purposes, each trailer/building, etc. must be prominently marked, identifying the contractor and 
providing telephone number(s) for a point of contact during both duty and non-duty hours. Use 
either sign(s) or permanent markings, professional in appearance, as determined by the 
Government Construction Representative.  Maintain and keep neat in appearance each trailer and 
its immediate area. 
 
6.  CONSTRUCTION SIGN.  The contractor shall provide a project construction sign if directed 
by the Contracting Officer.  The sign shall be constructed as follows (a larger drawing is 
available upon request): 

 
 
7.  GROUNDS MAINTENANCE / SNOW REMOVAL.  The contractor is responsible for 
maintaining the construction site in a manner that is safe and provides a clean and neat 
appearance.  This includes keeping trash picked up, keeping vegetation shorter than 4” and 
keeping roadways and sidewalks free from snow and ice. 



1A-3 

8.  CONTRACTOR DAILY LOGS.  The Contractor shall maintain current records providing 
factual evidence that required quality control activities and/or tests have been performed.  These 
records shall include the work of subcontractors and suppliers and shall be on an acceptable form 
that includes, as a minimum, the following information: 

a. Contractor/subcontractor and their area of responsibility. 
b. Operating plant/equipment with hours worked, idle, or down for repair. 
c. Work performed each day, giving location, description, and by whom. When Network 
Analysis (NAS) is used, identify each phase of work performed each day by NAS activity 
number. 
d. Test and/or control activities performed with results and references to 
specifications/drawings requirements. The control phase shall be identified (Preparatory, 
Initial, Follow-up). List of deficiencies noted, along with corrective action. 
e. Quantity of materials received at the site with statement as to acceptability, storage, and 
reference to specifications/drawings requirements. 
f. Submittals and deliverables reviewed, with contract reference, by whom, and action 
taken. 
g. Offsite surveillance activities, including actions taken. 
h. Job safety evaluations stating what was checked, results, and instructions or corrective 
actions.  
i. Instructions given/received and conflicts in plans and/or specifications. 
j. Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; the number of 
personnel working; weather conditions encountered; and any delays encountered. These records 
shall cover both conforming and deficient features and shall include a statement that equipment 
and materials incorporated in the work and workmanship comply with the contract. The original 
and one copy of these records in report form shall be furnished to the Contracting Officer's 
Representative on the first day of the week following the date(s) covered by the report, except 
that reports need not be submitted for days on which no work is performed. As a minimum, one 
report shall be prepared and submitted for every 7 days of no work and on the last day of a no 
work period. All calendar days shall be accounted for throughout the life of the contract. The 
first report following a day of no work shall be for that day only. Reports shall be signed and 
dated by the contractor’s Superintendent. The report shall include copies of test reports and 
copies of reports prepared by all subordinate quality control personnel. 
 
9.  UTILITY SERVICE INTERRUPTIONS.   

a.  The contractor shall submit written notification not less than 14 calendar days (unless 
waived by the Government Construction Representative) in advance of each interruption of each 
utility and communication service to or within existing buildings and facilities being used by 
others and new facilities in use and possession prior to completion.  No single outage will exceed 
4 hours unless approved in writing.  The contractor shall describe the work to be done, the 
desired time, date, and duration of the outage.  No work shall be done until approval is received 
from the Government Construction Representative.  All utility outages will be conducted during 
non-duty hours.  The time and duration of all outages will be coordinated through the 
Government Construction Representative.  All utility service interruptions shall be kept to a 
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minimum.  In order to minimize interruption durations, the contractor shall make every attempt 
to complete maximal preparation prior to each utility interruption.  

 
b.  All overhead utility pole removal, relocation, and/or bracing shall be accomplished by 

OPPD.  The contractor shall coordinate any work within 5 feet of any utility pole with OPPD.  
The OPPD point of contact is Jim Krist at 402-636-3530.  Any required stand off charges for 
bracing, pole relocates, or required overhead changes to ensure safety of property and personnel 
shall be at the contractor expense. 
 
10.  TESTING.  All material sampling and testing as required in the specifications or as required 
by the Government Construction Representative and retest required due to failure of original test 
shall be performed by a laboratory or laboratories employed by the contractor at no additional 
cost to the Government.   
 
11.  DELIVERY AND STORAGE OF MATERIAL.  The contractor shall use only 
established roadways, entrances, and exits as prescribed by the Government Construction 
Representative.  Materials and equipment shall be stored only in designated areas, and shall be 
transported directly to and from the construction site under strict regulations as prescribed by the 
Government Construction Representative.  Materials quantity receipt shall be given to the 
Government Construction Representative upon delivery of materials to job site.  All items of 
stored materials, containers, vehicles and other equipment shall be removed from the base prior 
to final payment.   
 
12.  TRAFFIC ROUTING DURING CONSTRUCTION.  In order to reduce confusion and 
provide the best possible flow of traffic during construction, the contractor shall closely 
coordinate his work schedule with the Government Construction Representative. 
 

a.  The contractor shall notify the Government Construction Representative at least fourteen 
(14) calendar days before closing any traffic lanes, blocking streets, or otherwise changing traffic 
routes. 

 
b.  The contractor shall be responsible for providing, placing, maintaining, relocating, and 

removing all traffic control devices required for construction.  All traffic control shall comply 
with the requirements of the Manual on Uniform Traffic Control Devices (latest edition). 

 
c.  Traffic control plans shall be submitted prior to the start of any project work and shall 

allow a minimum of two weeks for approval prior to the intended date of implementation.  All 
changes to the plan must be updated and submitted to the Government a minimum of two weeks 
before implementation. 

 
d. Traffic control shall be considered a cost incidental to the project. 
 
 

13.  PROTECTION, PATCHING AND REPAIRING.  All holes, damaged finishes, exposed 
unfinished surfaces or any damage caused by work under this contract shall be repaired at no 
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additional cost to the Government.  Restore exposed finishes of patched areas where directed by 
the Government Construction Representative.  Extend finish restoration into adjoining areas in a 
manner that will eliminate evidence of patching and refinishing. 
 
14.  VEGETATION AND LANDSCAPING.  Contractor shall remove any existing building 
perimeter vegetation and landscaping including mulches and gravel to permit completion of the 
work.  Contractor shall restore all vegetation and landscaping to original condition before 
completing work as approved by the Government Construction Representative.  Replace any 
existing vegetation or landscaping damaged by work under this contract.  When seeding a 
disturbed area, only S-31 single or S-32 double straw matting, or approved equal should be used. 
 
15.  FIRE PROTECTION CONSTRUCTION CRITERIA.  The contractor will be required to 
comply with the provisions of National Fire Protection Act 241 entitled "Building Construction 
and Demolition Operations," including Appendix A.  The contractor shall make themselves 
knowledgeable and comply with the fire protection requirements of Offutt AFB Supplement 1 to 
Air Force Instruction 32-2001, “Fire Prevention and Fire Protection,” to apply during the 
construction period.  The contractor shall furnish and maintain required fire extinguisher(s) 
during the construction period and shall remove the extinguisher(s) upon project completion. 
 
16.  TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER  This clause specifies 
the procedure for the determination of time extensions for unusually severe weather.  In order for 
the Contracting Officer to award a time extension under this clause, the following conditions 
must be satisfied: 
 

(1) The weather experienced at the project site during the contract period must be found to be 
unusually severe, that is, more severe than the adverse weather anticipated for the project 
location during any given month. 
 
(2) The unusually severe weather must actually cause a delay to the completion of the project. 
 The delay must be beyond the control and without the fault or negligence of the contractor. 
 
(3) The following schedule of monthly anticipated adverse weather delays is based on 
National Oceanic and Atmospheric Administration (NOAA) or similar data for the project 
location and will constitute the base line for monthly weather time evaluations. The 
contractor's progress schedule must reflect these anticipated adverse weather delays in all 
weather dependent activities. 

MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORK DAYS BASED ON (5) DAY WORK WEEK 

JAN 12   JUL 8 
FEB 10   AUG 6 
MAR 7   SEP 7 
APR 7   OCT 5 
MAY 9   NOV  7 
JUN 8   DEC 11 
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(4) Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the 
contract, the contractor will discuss the occurrence of adverse weather and resultant impact to 
normally scheduled work with the 55 CES Construction Inspector on the day they believe to be 
an adverse weather day.  If the Construction Inspector concurs that it is an adverse weather day, 
he will log that on the AF 1477.  The contractor must contact the Construction Inspector on the 
adverse weather day or it will be assumed they completed their scheduled work and an adverse 
weather day will not be counted.  Actual adverse weather delay days must prevent work on 
critical activities for 50 percent or more of the contractor's scheduled work day. The number of 
actual adverse weather delay days shall include days impacted by actual adverse weather (even if 
adverse weather occurred in previous month), be calculated chronologically from the first to the 
last day of each month, and be recorded as full days. If the number of actual adverse weather 
delay days exceeds the number of days anticipated in paragraph (3) above, the contracting 
officer will convert any qualifying delays to calendar days, giving full consideration for 
equivalent fair weather work days, and issue a modification. 
 
17.  CLEAN UP.  Clean up of all items shall be accomplished by the end of each day.  Debris, 
trash, and items removed and to be disposed of shall be removed from the work site and storage 
areas at the end of each day's work and disposed of outside the confines of the construction 
areas,  
in a contractor provided area.  The contractor will also be responsible for cleaning mud, rock, 
and  
debris deposited by the contractor’s, sub-contractor’s, or supplier's vehicles from all roads in the 
construction areas used by these vehicles. 
 
18.  WELDING.  Welding within the building will be permitted.  The contractor shall obtain the 
proper welding permit and coordinate welding regulations with the Base Fire Department.   
 
19.  BELOW GROUND GPS SURVEY.  The Offutt Drafting / Survey Office is responsible for 
conducting a GPS survey of all below ground features including, but not necessarily limited to 
the following: Structural corners, Electrical Utilities, Water Utilities, Wastewater Utilities, Storm 
Sewer Utilities, Natural Gas Utilities, POL/Fuel Utilities, and Communication Utilities. During 
construction, the Drafting / Surveying Office will conduct GPS surveys to record locations for 
all structures and existing utilities lines to be abandoned in place and to record all locations of all 
existing lines exposed during construction and all new building foundations, utility tap points, 
elbows, joints, tees, valves, etc. The Contractor is required to give verbal notice to a the 
Construction Inspector and speak to a Drafting / Surveying Office staff member a  minimum of 1 
day in advance of burying any below grade features. If the contractor buries below grade 
structures that need to be surveyed without the 1 day notice, they will be responsible for 
exposing the structure so the survey can be conducted.  The Drafting / Survey Office phone 
number is 402.294.3296, The Drafting / surveying office mailing address is 106 Peacekeeper 
Drive Suite 2n3 (upper floor Martin Bomber Building in CE Drafting).  The Base collecting this 
info does not exempt the contractor from having to provide complete and accurate information 
on their as-constructed drawings. 
 
20.  WEATHER TIGHTNESS.  Contractor shall provide for each building unit to be fully 
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weather tight at the end of each working day.   
 
21.  USE OF UTILITIES.  All reasonable quantities of utilities will be made available to the 
contractor without charge if available.  Any temporary connections or lines that may be required 
will be installed, maintained, and removed by the contractor at his own expense and in a manner 
satisfactory to the Government Construction Representative.  Outside power connections to the 
exterior utility system shall be accomplished by the local utility and all fees shall be included in 
the contractor bid.  Removal of such connections or lines will be accomplished before final 
acceptance of the construction.  If utilities are not available the contractor is responsible for 
providing any temporary utilities required (generator, fuel tanks, water tanks, etc.) as part of the 
base bid and at no additional cost to the government. 
 
22.  WORK SCHEDULE.  Working hours for the contractor will normally be between the 
hours of 7:30 a.m. and 5:00 p.m., excluding Saturdays, Sundays, and Federal holidays.  If the 
contractor wishes to work during periods other than above, additional Government inspection 
forces may be required.  The contractor must request permission from the Contracting Officer to 
work during periods other than above sufficiently in advance to allow assignment of additional 
inspection forces when the Government Construction Representative determines that the 
additional inspection force is reasonably available.  If such force is reasonably available, the 
Contracting Officer may authorize the contractor to perform work during periods other than 
normal duty hours/days.   
 
23.  SECURITY REQUIREMENTS.  The contractor will be working in a secure area and will  
abide by all applicable rules and regulations.  The contractor will coordinate with the appropriate  
government representative for government escorts to be present while working on the job site. 
 

a.  Listing of Employees.  The contractor shall maintain a current listing of employees.  The 
list shall include the employee's name, driver’s license number and AF 75 number.  The list shall 
be provided to the Contracting Officer and Construction Inspector.  The list shall be updated 
within a week when an employee's status or information changes. 

 
b.  Security Training.  The contractor shall ensure all employees receive initial and recurring 

security education training from the sponsoring agencies security manager if required.  Training 
must be conducted IAW DOD 5200.1-R, Information Security Program Regulation, and AFI 31-
401, "Information Security Program Management".  Contractor personnel who work in Air Force 
controlled/restricted areas must be trained IAW AFI 31- 101, The Air Force Installation Security 
Program. 

 
c.  Pass And Identification and Base Entry.  An Air Force Form 75 (AF 75), Visitors Pass is 

required for all employees and vehicles.  The AF 75 will be issued IAW OAFBI 31-101, section 
8.5.11.  The contractor shall ensure the pass and identification items required for contract 
performance are obtained and renewed (as required) for employees and non-government owned 
vehicles.  Contractors shall access the base using the contractor gate (south entrance) and are 
subject to vehicle search.  Contractors will be responsible for escorting all material trucks 
required for the project from the contractor gate to the job site and back off base.  Escort 
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privileges must be included in the AF 75 request for an individual to be an escort. 
 
d.  Retrieving Identification Media.  The contractor shall retrieve all government 

identification media, including vehicle passes from employees who depart for any reason before 
the contract expires; e.g. terminated for cause, retirement, etc.  The contractor must turn in 
badges for all employees under the contract for final payment to be made. 

 
e.  For Official Use Only (FOUO).  The contractor shall comply with DoD 5400.7-R,  

Chapter 4, DoD Freedom of Information Act (FOIA) Program, requirements.  This regulation 
sets policy and procedures for the disclosure of records to the public and for marking, handling, 
transmitting, and safeguarding FOUO material. 

 
f.  Reporting Requirements.  Contractor personnel shall report to an appropriate authority any 

information or circumstances of which they are aware may pose a threat to the security of DOD 
personnel, contractor personnel, resources, and classified or unclassified defense information.  
Contractor employees shall be briefed by their immediate supervisor upon initial on-base 
assignment. 

 
g.  Physical Security.  The contractor shall be responsible for safeguarding all government 

property and controlled forms provided for contractor use.  At the end of each work period, all 
government facilities, equipment, and materials shall be secured. 

 
h.  Controlled/Restricted Areas.  The contractor shall implement local base procedures for 

entry to Air Force controlled/restricted areas where contractor personnel will work.  An AF 
Form 2586, Unescorted Entry Authorization Certificate, must be completed and signed by the 
sponsoring agencies Security Manager before a Restricted Area Badge (RAB) will be issued.  
Not all workers will require a RAB, only supervisors and/or shift foremen will require restricted 
access and will have escort authority for other employees.  Contractor employees must have 
submitted a National Agency Check (NAC) and have a favorable local files review before 
receiving a Restricted Area Badge.  Access shall be granted IAW AFI 31-501, Personnel 
Security Program Management. 

 
i.  Key Control.  (The contractor shall establish and implement methods of making sure all 

keys issued to the contractor by the Government are not lost or misplaced and are not used by 
unauthorized persons.  The contractor shall not duplicate any keys issued by the government. 
 

1)  The contractor shall immediately report to the Quality Assurance Evaluator (QAE) or 
Program Manager any occurrences of lost or duplicated keys. 

  
2)  In the event keys, other than master keys, are lost or duplicated, the contractor may be 

required, upon written direction of the contracting officer, to re-key or replace the affected 
lock or locks without cost to the government.  The government may, however, at its option, 
replace the affected lock or locks or perform re-keying and deduct the cost of such from the 
monthly payment due the contractor.  In the event a master key is lost or duplicated, all locks 
and keys for that system shall be replaced by the government and the total cost deducted 
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from the monthly payment due the contractor. 
 

3)  The contractor shall prohibit the use of keys, issued by the government, by any persons 
other than the contractor’s employees and the opening of locked areas by contractor employees 
to permit entrance of persons other than contractor employees engaged in performance of 
contract work requirements in those areas. 

 
j.  Explosives or Fire Arms:  The contractor shall NOT use or possess explosives or fire 

arms.   
k.  Routes:  The contractor shall use only established roadways, entrances, and exits as 

prescribed by the Government Construction Representative. 
 
l.  Locations:  The contractor’s employees shall be restricted to areas within the contract 

scope plus direct routes to and from the site from off base. 
 
m.  Seat Belts:  The use of seat belts by all vehicle and equipment occupants is required at all 

times while in vehicles and movable equipment. 
 
n.  Parking:  The Contractor’s employees shall park only in areas designated by the Chief of 

Construction Management for this purpose. 
 
o.  Vehicle Emblems:  The contractor’s commercial vehicles shall display emblems 

indicating the company name. 
 
24.  CONFINED SPACE ENTRY.  The Contractor shall comply with 29 CFR 1910.146 for 
permit required Confined Space Entry requirements.  Details and information pertaining to 
confined space entry are contained within the OSHA Standard. 
 
Confined space entry shall include an entrance into a space that is large enough and so configured 
that an employee can bodily enter and perform assigned work, has limited or restricted means for 
entry or exit (e.g., tanks, vessels, silos, storage bins, hoppers, vaults, boilers, and pits are spaces that 
may have limited means of entry/exit) and is not meant for continuous human occupancy. 

 
a.  The contractor is required to ensure that a contractor generated confined space entry permit 

has been generated and is available on site for the duration of each permit required confined space 
entry. A permit is required to enter a confined space that has one or more of the following 
conditions: 

 
(1)  Contains or has a potential to contain a hazardous atmosphere. 
 
(2)  Contains a material that has the potential for engulfing an entrant. 
 
(3)  Has an internal configuration such that an entrant could be trapped or asphyxiated by 

inwardly conferring walls or by a floor that slopes downward and taper to a smaller cross 
section. 
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(4)  Contains any other recognized serious safety or health hazard. 

 
b.  All confined spaces shall be considered permit required spaces until pre-entry procedures 

demonstrate otherwise.  Testing and classification of confined spaces will be done by a qualified 
person employed by the contractor who is trained in the operation of direct reading oxygen, 
flammability, and toxicity monitoring equipment prior to each confined space entry.  Initial 
testing of confined spaces shall be performed by drop test or insertion of sample probes and 
hoses into the space. 

 
c.  Each Contractor who is retained to perform permit space entry operations is allowed entry 

only through compliance with a permit space program meeting the requirements of 29 CFR 
1910.146. 

 
(1)  The Base Civil Engineer will appraise the contractor of the elements, including 

hazards identified and what experience with the space that make the space in question a 
permit space. 

 
(2)  The Base Civil Engineer will appraise the contractor of any precautions or 

procedures that have been implemented for the protection of employees in or near the permit 
spaces where the contractor personnel will be working.   

 
(3) Coordinate entry operations with Base Civil Engineer personnel when government 

and Contractor personnel will be working in or near permit spaces. 
 
(4)  Inform the Government of the permit space program that the Contractor will follow 

and of any hazards confronted or created in permit spaces whether through a briefing or 
during the entry operation.  

 
(5)  At the conclusion of entry operations, the contractor will notify the Base Civil 

Engineer regarding any hazards confronted or created in permit spaces during entry 
operations.   

 
(6)  Copies of contractor generated Permit Required Confined Space Entry Permits 

will be provided to 55th Wing Safety and the appropriate squadron with responsibility 
for the space for the purposes of confined space history.  The permits will remain on file 
for a minimum of one calendar year from the date of entry. 

 
d. The contractor is responsible to ensure their personnel are fully trained and certified to 

perform confined space duties.  The Air Force is not responsible to train contractor employees on 
confined space entry program or procedures, conduct atmospheric or soils testing.   

 
e. Coordinate entry operations and procedures with the Base Civil Engineering and agree 

upon the permit space entry system to be used when both organizational and contractor 
personnel will be working in a permit required confined space.   
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e. Review emergency rescue responsibilities to determine whether the contractor supplies 

rescue or if the installation fire department is expected to supply a rescue function.  Ensure the 
fire chief coordinates on the contract and either approves or disapproves the use of a rescue team 
if supplied by the installation fire department.   
 
 
 
25.  AIRSPACE COORDINATION.   

a.  The contractor is responsible for completion and submittal of FAA Form 7460 to the 
Federal Aviation Administration for construction activities which may affect the airspace for 
Offutt Air Force Base.  Obstacle survey accuracy code information shall also be provided.  The 
contractor shall furnish a copy of both the submitted and approved Form 7460 to the Contracting 
Officer’s Representative.  Coordination with the FAA shall be at no additional cost to the 
Government.  The contractor’s project schedule shall allow time for this coordination during the 
contract’s performance period. 
 
 b.  An Airfield Construction Waiver is required prior to any construction within the airfield 
fence.  Coordinate with the contracting officer to facilitate completion and submission of the 
waiver by government personnel.  This may be a long lead item and the contractor shall schedule 
accordingly.  
 
26.  MOBILE PHONE.  The contractor’s site representative (superintendent or foreman), 
throughout the execution of the project, shall be accessible via a mobile phone. The number to 
the phone shall be local and provided to the Contracting Officer prior to the start of work.  The 
contractor is informed that mobile phone usage without a hands-free device while driving on 
base is prohibited.  Personnel violating this regulation may be cited. 
 
27.  CONSTRUCTION PERMITS. 

a.  Digging Permits:  The contractor will be responsible for coordinating a government 
supplied, Base Civil Engineer Work Clearance Request (AF Form 103) prior to performing 
digging of any type.  The contractor shall process the digging permit by coordinating with and 
obtaining signatures from responsible representatives of the organizations listed on the AF Form 
103 prior to obtaining final approval from the Air Force Base Civil Engineer or his approved 
representative.  The area requested for clearance for each individual permit shall be limited to a 
maximum of two (2) weeks production for an individual permit.  The contractor will be given 
assistance, by the government, in the execution of the initial Work Clearance Request.  
Thereafter, government assistance will be limited to an as-needed basis in the event of unusual 
circumstances.  It will be the contractor's responsibility to coordinate the completion of the 
necessary AF Form 103 and arrange to have existing utilities located as indicated on the 
completed form, prior to the beginning of digging operations in the individual areas.  This 
coordination is anticipated to take approximately three (3) working days to complete per request, 
and may require coordination with as many as twenty (20) individuals located on or near the 
base. A blank copy of the AF Form 103 can be obtained from the construction inspector. Any 
unusual delay in obtaining approval from any particular organization will be reported 
immediately to the Contracting Officer Representative for assistance.  The contractor must 
comply with the four contractor responsibilities on the back of the AF Form 103, including 
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maintaining a copy of the AF Form 103 on the job site while working. 
 
b.  Utility Staking Requirements:  The contractor shall layout and mark his intended area(s) 

of excavation before calling for field coordination by utility personnel.  This shall be done a 
minimum of five working days in advance of when digging is expected to begin.  Once all 
responsible utility representatives have field located crossover and/or interference points 
between the new utility route and existing utilities, and signed off on the digging permit to 
signify completion of the field coordination of the digging permit, then digging in the area 
represented by the digging permit may begin.  Any utility service markers or markings 
established by the utility representatives must be maintained by the contractor through the 
completion of the digging operations. 

 
c.  Digging Operations:  Digging near established interference or crossover points shall be 

done by hand, five (5) feet either side of the point along the intended route, in order to prevent 
disturbing the existing utility.  If the existing utility is uncovered in the new excavation, it shall 
be protected from damage and movement while in the open excavation and during backfill.  The 
contractor shall be responsible for the repairs and associated costs for repairs of any utility 
damaged by construction, whose location was made known to the contractor. 

 
d.  National Pollutant Discharge Elimination System (NPDES) Permits for Construction 

Activities.  See Section 1C. 
 
e.  NPDES Permit for Dewatering Operations:  See Section 1C. 

 
28.  EXISTING CONDITIONS.  The plans represent the best available information at the time 
they were prepared.  While every effort has been made to correctly show all major existing items 
which will affect the work, it is recommended that prospective bidders examine the site prior to 
submitting a bid.  The Contractor shall verify all measurements at the site and shall be 
responsible for dimensions and proper installation of all materials.  No additional payment will 
be made for extra work required by obstacles which were in place and clearly visible at the time 
of bidding. 
 
29.  TEMPORARY TOILETS.  The Contractor shall provide and maintain sanitary temporary 
toilets for all work accomplished in and adjacent to project.  These toilets shall be located as 
directed by the Contracting Officer.  The temporary toilets shall be portable, enclosed and 
weatherproofed and kept in a sanitary condition at all times.   
 
30.  CONTRACTOR DAMAGES.  Areas not identified to be removed/worked under this 
contract that are disturbed or damaged during construction shall be removed and replaced at no 
additional cost to the Government. 
 
31.  SENSITIVE INFORMATION.  The contractor, his employees, subcontractor personnel, 
and supplier personnel shall treat all information about the project specifically and about the 
surrounding military facilities in general as sensitive and proprietary and with confidentiality.  
The contractor, his employees, subcontractor personnel, and supplier personnel shall share 
project and base information with others only on a need to know basis and only in support of the 
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project.  The contractor, his employees, subcontractor personnel, and supplier personnel shall 
discard printed information generated incidental to the project only after shredding. 
 
32.  DISCREPANCY.  In case of discrepancies within the contract documents in regards to 
work requirements, the greater quality and quantity indicated shall control in resolving 
discrepancies. 
 
33.  SOD RESTORATIONS.  Except where seeding is indicated elsewhere in the construction 
documents, the contractor shall sod all areas which he disturbs incidental to construction.  He 
shall maintain the new sod for a minimum of three weeks after setting.  Maintenance shall 
include providing at least one inch of water twice per week.  Any new sod that is not vigorously 
growing after the maintenance period shall be removed and replaced by the contractor with new 
at no additional cost to the government.  Each time sod is removed, the maintenance requirement 
shall restart at no additional cost to the government. 
 
34.  FINAL ACCEPTANCE INSPECTION.  Upon completion of all of the work, the 
contractor shall coordinate in writing with the Contracting Officer’s Representative for a final 
acceptance inspection.  Prior to scheduling the Final Acceptance Inspection, the contractor shall 
write a Punch list that shows all work the contractor believes must still be performed, including 
any remaining items from the deficiency list.  The Punch list shall also contain the contractor’s 
expected date of completion for each item and a column for actual completion date.  The 
contractor shall add any items found to be deficient during the Final Acceptance Inspection and 
forward the Final Punch List to all attendees of the Final Inspection.  The contractor shall 
provide a copy of the punch list and a list of all AF 75s issued for this contract as attachments 
when requesting the Final Acceptance Inspection. 
 
35.  REMOVALS.  The Government shall have the right of first refusal in regards to all items 
indicated for removal.  The government may chose to retain ownership on an exception basis of 
any removal item up until the time at which the contractor disturbs the item.  Generally, 
however, the government will surrender ownership of all removal items.  Removal items shall 
become the property of the contractor and removed from Offutt AFB by him on a daily basis. 
 
36.  GOVERNMENT ACCESS.  Government officials will have access to all parts of the 
project at all times for inspection purposes. 
 
37.  COORDINATION. 

a.  WEEKLY MEETINGS.  The contractor shall hold weekly coordination meetings.  He 
shall prepare an agenda for each meeting.  The agenda shall include but not be limited to the 
contractor’s description of the previous week’s accomplishments, the coming week’s anticipated 
construction challenges and a schedule updated weekly that projects major construction 
operations through time to the end of construction.  He shall begin the meeting at the same place 
on the project site each week.  He shall hold the meeting at the same time each week such as at 
9:00 a.m. on Tuesdays.  He shall coordinate the time and location during the preconstruction 
meeting with the Contracts Officer Representative such as to maximize convenience for the 
government representatives who may need to attend.  These will include the Contracting 
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Officer’s Representative and the Civil Engineering Project Manager and Construction Inspector. 
 
b.  OTHER PROJECTS:  The contractor shall be fully responsible for coordinating his 

operations with those of any other construction, renovation, repair, or maintenance projects in 
the vicinity.  Coordination shall include but not be limited to vehicle access, movement of 
equipment, security, installation and removal of utilities, storage and parking. 

 
c.  SINGLE POINT OF CONTACT.  The contractor shall designate one primary and one 

alternate employee who will be on the site at all times while work is in progress to serve as the 
government’s single point of contact for matters of daily concern.  The single point of contact 
shall serve as the contractor’s safety officer, environmental compliance officer and EEO officer 
and shall generally exercise authority over all of the contractor’s employees and subcontractors.  
The contractor shall route all submittals through the single point of contact.  An appointment 
letter for these individual’s shall be submitted within 10 days of the Notice to Proceed and be 
updated prior to any personnel changes. 

 
d.  OFFUTT AIR SHOW.  The contractor shall not be allowed to work during the annual 

Offutt Air Show. This is generally a three day weekend (Fri-Sat-Sun) event normally held once 
per year in the month of August.  It is heavily advertised to the public each year beginning in 
June.   

 
e.  NOTIFICATION OF DELAYS.  The Contractor shall provide prior notification to the 

Contracting Officer’s Representative in writing, when he plans to stop work for a period of more 
than four days.  The prior notification shall indicate proposed dates of the stoppage. 

 
f.  COORDINATION OF GOVERNMENT FURNISHED ITEMS.  The contractor is 

responsible for providing a schedule and coordinating requirements for all items identified as 
Government Furnished Contractor Installed (GFCI) and Government Furnished Government 
Installed (GFGI) on the contract drawings.  This includes coordinating the location and 
placement of blocking for the attachment of these items, power and communications jack 
locations, etc. 
 
38.  OCCUPATIONAL, SAFETY AND HEALTH ACT.  Contractors shall comply with 
OSHA 1926, Construction Standards and the portions of OSHA 1910 Standards that are 
applicable to construction.  The U.S. Army Corps of Engineers Manual EM 385-1-1, shall be 
used in the absence of guidance in OSHA standards. 
 
 
39. CONTRACT PROGRESS SCHEDULE.  
a. AF Form 3064.  An AF Form 3064 is required for a contractor to get paid for work.  The AF 
Form 3064 must be submitted and approved prior to the start of any work on the project.  The 
AF Form 3064 cannot be approved without the approved submission of the Contract Progress 
Schedule, below.  When writing the AF Form 3064 two items must be included / scheduled at 
the conclusion of the contract.  These items are:  
  1. Project Close-out – 5%  
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a.  Payment for this line requires the receipt and approval of all non-approved or non-
furnished submittals that are owed to the government including as-constructed 
drawings. 

  2. AF Form 75 Turn-in – 3% 
a.  All base passes must be accounted for.  100% accountability is required for payment 
of this line. 

 
b. Contract Progress Schedule.  The contract progress schedule must be an MS Project 
compatible Gant chart outlining all major aspects of the project and the timeline.  Hardcopy 
submissions are usually acceptable for approval and at the weekly coordination meetings but the 
MS project file must be provided upon request of the Government.  The initial Contract Progress 
Schedule must be approved prior to the start of any work on the project. 

 
40. DEFICIENCY LIST.  The contractor shall maintain an up to date list of all construction 
deficiencies found.  This list shall include all deficiencies found including items identified by 
contractor personnel or the Government.  The list shall include the date the deficiency was 
identified and after the work is complete, the date corrected.  The item can be removed from the 
list once the 55 CES Construction Inspector has verified that the deficiency has been corrected.  
This list shall be provided for discussion during the weekly coordination meeting. 
 
41. TERMITE TREATMENT REPORTING.  If termite treatment is required, the contractor 
must submit a DD Form 1532-1 to the Government Construction Inspector by the first day of the 
month following any month a termite treatment, or other pest control chemical, is applied.  The 
form must be completely filled out including the type of chemical and quantity applied. 
 
42. OPERATIONS AND MAINTENANCE MANUAL.  Where required by various technical 
sections and the AF66, operations and maintenance instructions and/or manuals with parts lists 
included shall be provided by the Contractor and shall be assembled in three-ring binders with 
index and tabbed section divider indicating the contents by equipment or system name.  A cover 
shall be provided with the title “Operations and Maintenance Manual” along with the building 
number, project number and project title at a minimum. 
 
43. WARRANTY BOOK.  The Contractor shall provide a three-ring or bound book containing 
a listing of all equipment items which are specified to be guaranteed along with the warranty 
papers for each piece of equipment.  The book shall be indexed alphabetically by equipment 
type.  For each guaranteed item, the name, address, and telephone number shall be shown on the 
list for the subcontractor who installed the equipment, equipment supplier or distributor and 
equipment manufacturer.  Completion date of the guarantee period shall correspond to the 
applicable specification requirements for each guaranteed item.  The names of service 
representatives that will make warranty calls along with the day, night, weekend and holiday 
contacts for response to a call within the time period specified shall also be identified.  A cover 
shall be provided with the title “Warranty Book” along with the building number, project 
number and project title at a minimum.  Inside the cover shall be the prime contractor’s contact 
information and a table of contents listing all warranted systems in the book. 
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- -  END OF SECTION  - - 


